
Project Status Report

Sprint 24 — March 2026

Overview

Sprint Summary

● Sprint Goal

Story Points

Velocity

● Release Readiness

Feature Complete

47 / 52

48 avg

On Track

Code Quality

92/100



SonarQube analysis

Test Coverage

87/100



Unit + Integration

Performance

95/100



Lighthouse score

Sprint Progress

Backend API

95%



Frontend UI

82%



Documentation

60%



QA Testing

70%



Velocity Trend

Story Points per Sprint




Uptime

99.8 / 100



Response Time

72 / 100



Error Rate

95 / 100

Open Issues

HIGH Database Connection Pool Exhaustion

Under peak load (>500 concurrent users), the connection pool is exhausted causing 503 errors.

Recommendation

Increase pool size from 20 to 50 and implement connection timeout of 5s.

MEDIUM Deprecated API Endpoints

3 API endpoints marked for deprecation in v2.0 are still being consumed by mobile clients.

Recommendation

Coordinate with mobile team to migrate to v2 endpoints before the April release.

Project Details

Project	RenderReport
Version	0.1.0-alpha
Sprint	24 (March 3 – March 17)
Next Release	v0.2.0 — April 1, 2026

Note

This report was auto-generated from sprint data. Review detailed metrics in Jira.